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Department of Energy

Richland Operations Office
P.O. Box 550
Richland, Washington 99352
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08-AMCP-0001

Mr. N. Ceto, Program Manager

Office of Environmental Cleanup
Hanford Project Office E@E HW
U.S. Environmental Protection Agency '

309 Bradley Blvd., Suite 115 CCT 122007
Richland, Washington 99352
EDMC

Dear Mr. Ceto:

HANFORD FEDERAL FACILITYAGREEMENT AND CONSENT ORDER (TRI-PARTY
AGREEMENT) CLASS II CHANGE PACKAGES M-15-07-01 AND M-15-07-03 FOR THE
ESTABLISHMENT OF A NEW INTERIM M-15 MILESTONE AND MODIFICATION OF
TRI-PARTY AGREEMENT INTERIM MILESTONE M-15-40D

The purpose of this letter is to transmit Tri-Party Agreement Class II Change Packages
M-15-07-01and M-15-07-03, for the establishment of a new Interim M-15 Milestone and
Modification of Tri-Party Agreement Interim Milestone M-15-40D.

Change Package M-15-07-01 authorizes the removal of the 200-SC-1 waste sites from the scope
of the feasibility study in Tri-Party Agreement Interim Milestone M-15-40D and establishes a
new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan
for Operable Unit 200-SC-1. The new Tri-Party Agreement Interim Milestone (M-15-40E), is
being created to allow for additional field work that has been identified after change packages
M-15-06-02 and C-06-02 were approved on February 27, 2007. The additional field work was
identified in the Supplemental Characterization Data Quality Objective Report and documented
in the Supplemental Remedial Investigation/Feasibility Study Work Plan for the 200 Areas
Central Plateau Operable Units, DOE/RL-2007-02, Draft A, Volumes I and 11, in letter
(07-AMCP-0126), dated March 23, 2007.

Change Package M-15-07-03 authorizes a modification to the due date of Tri-Party Agreement
Interim Milestone M-15-40D because of the addition of exposure point risk analysis that was
identified after the M-15-40D Interim Milestone date was negotiated. These analyses will
enhance the quality, readability, and completeness of the feasibility study and proposed plan; and
will present the range of benefits associated with removing select areas of elevated
contamination.
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If you have any questions, please contact me, or your staff may contact, Matt McCormick,
Assistant Manager for the Central Plateau, on (509) 373-9971.

AMCP:BLF
Attachments

cc w/attachs:

B. A. Austin, FHI

(. Bohnee, NPT

L. Buck, Wanapum

C. E. Cameron, EPA
R. H. Engelmann, EFSH
B. H. Ford, FHI

S. Harris, CTUIR

J. A. Hedges, Ecology
M. J. Hickey, FFS

R. Jim, YN

S. L. Leckband, HAB
K. Niles, ODOE

R. E. Piippo, FHI

J. B. Price, Ecology

J. G. Vance, FFS
Administrative Record
Environmental Portal

Sincerely,

SV,

David A, Brockman
Manager



ATTACHMENT |
Tri-Party Agreement Change Package M-15-07-01

Consisting of 3 pages, including cover page



Federal Facility Agreement and Consent Order

Change Number Daie
M-15-07-01 Change Control Form 9/25/2007
Do not use blue ink. Type or print using black ink.
Originator Briant Charboneau Phone (509) 373-6137

Class of Change
[ ]1--Signatories [X] I - Executive Manager [ ]I - Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order Interim Milestone M-15-40D to clarify scope and
establishment of a new M-15 Interim Milestone.

Description/Justification of Change
Approval of this change package authorizes;

1) Remova] of the 200-SC-1 operable unit (OU) from the scope of the feasibility study in Interim Milestone M-15-40D and
establishment of a new interim milestone for a Remedial Investigation/Feasibility Study Report and Proposed Plan for OU
200-SC-1. The new interim milestone is being created to allow for the gathering of supplemental characterization
information for the 10 200-SC-1 waste sites. This change allows the 200-CW-5 Feasibility Study (M-15-40D) to proceed
without delay due to supplemental field work.

2) Removal of OUs from the scope of the feasibility study in Interim Milestone M-15-40D to be consistent with what was
agreed to in Change Package C-06-02, which was approved February 27, 2007. The C-06-02 Change Package moved eight
waste units in QU 200-CW-2, to OUs 200-MG-2, and 200-CW-1, and all waste units in OU 200-CW-4, to OUs 200-MG-2,
and 200-CW-1.

Impact of Change :
This change package removes the 200-SC-1 OU from the scope of the M-15-40D Interim Milestone Feasibility Study and

establishes 2 new M-15-40E Interim Milestone to gather supplemental characterization for OU 260-SC-1. The changes will
not impact the completion of the M-15-00 Major Milestone.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents (e.g., baseline change control documents; related work authorizations and directives).




Approvals

Approved Disapproved
Ecology //& / Date
/ { / / — //// /ﬂ}z X Approved ____ Disapproved
DOERL V97 ¥ ‘Date
Approved Disapproved
EPA Date

04/30/2008

Submlt a revised feasibility study report and revised proposed plan for 206-
EW-2;-200-CW-4; 200-CW-5 and-200-SC-1+0Us to EPA




ATTACHMENT 2
TPA Change Package M-15-07-03

Consisting of 3 pages, including cover page



Federal Facility Agreement and Consent Order
Change Number Date
M-15-07-03 Change Control Form 9/25/2007

, Do not use blue ink. Type or print using black ink.
Originator Briant Charboneau Phone (509) 373-6137
Class of Change

[ ]1- Signatories [X] II — Executive Manager [ ] III — Project Manager

Change Title

Extension of Interim Milestone M-15-40D submit the 200- CW-5 operable unit (OU) feasibility study report and
proposed plan to U.S. Environmental Protection Agency.

Description/Justification of Change

Approval of this change package authorizes a change to the due date of Interim Milestone M-15-40D due to the
addition of exposure point risk analysis that was identified after the M-15-40D Interim Milestone date was
negotiated. The goal of these analyses is to reduce the uncertainty associated with decision making. The
additional analysis will identify exposure-point-concentrations, after elevated areas of contamination are removed.
These analyses will present the gross reduction in risk to human health and the environment at various stages of
removal. These investigations will enhance the quality, readability, and completeness of this documentation,
These analyses will present the range of benefits associated with removing select areas of elevated contamination.

Impact of Change
This change delays the submittal of the 200-CW-5 QU Feasibility Study and Proposed Plan. The delay does not
affect the completion of the M-15-00 Major Milestone. The change has no impact to the environment or worker

safety.

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,
and budget documents (e.g., baseline change control documents; related work authorizations and directives).

Approvals
Approved Disapproved

N/A
Ecology Date
/W// /L// 4_// — / //{77 aa /V Approved Disapproved

DOE-RIV7 © ¢ 7 7 Date

Approved Disapproved

| EPA Date




(Modifications to existin

Tri-Party Agreement milestones are denoted with strikeest; new milestone/text
are denoted with

| Submit a revised feasﬂﬁlitfsfﬁé}fépbﬁ a..i;&re.v.iséd proposed plan for
40D 200-CW-5 to EPA




